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Services Agency Data Center

1. Project Overview

1.1 Document Purpose

The purpose of the Welfare Data Tracking Implementation Project (WDTIP) Updated
Stakeholder Communication Plan ddiverable isto document the formal
communication program developed for the WDTIP Project. The communication plan was
developed to ensure that WDTIP stakeholders and team members are informed about the
WDTIP change imperative, WDTIP status and development, implementation and
converson efforts.

1.2 Project Overview

This section provides an overview of the WDTIP, ddineating project definition, purpose,
objectives and scope to provide the reader with the context for decisions made regarding
the system and user acceptance testing planning and associated activities.

1.2.1 Project Definition

The WDTIP is a system development project that includes overdl project management;
designing, building and tegting the system; developing and executing user training;
communicating with interna and externd stakeholders; and deploying the system. In
addition, data will be converted from county systemsto the WDTIP database. It is
anticipated thet this data conversion will entail both automated and manua methods.
Subsequent ongoing batch data loads from the counties are aso included in the WDTIP.
WDTIP scopeisdetailed in the 1.2.2 Project Scope subsection below.

In response to the Persona Respongbility and Work Opportunity Reconciliation Act
(PRWORA) of 1996, the State of California passed Assembly Bill (AB) 1542. AB-1542
indtitutes the Temporary Assistance to Needy Families (TANF) program in Cdifornia
and imposes wdlfare time limits, as well as new programmatic and digibility rules. In
addition to wdfare time limits, AB-1542 mandates work requirements through the
Cdifornia Work Opportunity and Responsbility to Kids (CaWORKS) program. Asa
result of the CWORK s program, county welfare departments are required to have a
mechanism to track digibility time limits, and other related data on an individud levd,
across counties and over time to comply with the tracking requirements of both State and
Federa mandates.

The purpose of the WDTIP isto provide a communication mechanism and central data
repository that can be accessed by al technol ogy-enabled counties and relevant agency
systems to meet the requirements of TANF and CAWORKSs legidation. WDTIP
addresses the immediate need for Federdl and State Welfare Reform tracking functions
imposed by the Federad PRWORA, AB-1542 and relevant All County Letters (ACLS)
issued by the California Department of Socia Services (CDSS).

The WDTIP objectives are to satisfy the aforementioned legidative requirements by
providing an automated statewide repository for Welfare Reform data elements and to
facilitate communication between disparate county welfare and statewide welfare-related
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systems. The primary data to be collected, calculated (if necessary), and tracked for
goplicants/recipients includes:

o TANF 60-month clock
o CaWORKSs 60-month clock
o Wadfareto Work (WTW)18/24-month clock

1.2.2 Project Scope

The overdl objective of the WDTIP isto provide a communication mechanism and
central data repogitory that can be accessed by all technology-enabled counties and
relevant agency systems. In addition, the WDTIP system must enable counties to meet
the requirements of Welfare Reform. The scope of the WDTIP includes design,
congtruction, testing and implementation of the WDTIP system. This system will enable
al 58 Cdlifornia counties to accurately track individua welfare recipient information to
meet the requirements of both State and Federad Wedfare Reform. WDTIP is aso tasked
with development of Customer Information Control System (CICS) screens that will
provide counties with the ability to view data, perform inquiry and online updates and
create management reports.

In addition to the WDTIP system devel opment tasks listed above, the WDTIPis
responsible for conducting a one-time data conversion of county data. This one-time
converson will be required for the initial county data load into the WDTIP database. The
countieswill perform subsequent ongoing data loads. Examples of datato be tracked in
the WDTIP system include:

PRWORA time clock caculation
CAWORKSstime clock caculations, including exceptions and exemptions
Diverdgon program and payment information

Sanction information to provide appropriate CaWORK s sanction data across
counties

0O 0O O O

The data conversion of county data to populate the WDTIP database will be avita
component of the WDTIP. Some counties have not maintained the level of higtorica data
necessary to provide theinitid county-specific information required for optima time

clock caculations. In addition to this, because the Medi-Cd Eligibility Data Sysem
(MEDS) does not supply al the needed data, SAWS Information System (SS) cannot
currently provide complete data tracking or correctly caculate cumulative time-on-aid.

To caculate accurate time-clock data, the WDTI P database must be populated with direct
county data via a one-time data converson and ongoing updates.

The WDTIP Implementation and WDTIP Application Teams (with input from the
counties) developed converson specifications and standard file formats that will support
each county’ s conversion and update efforts. Each county will now be responsible for
providing the conversion data files to popul ate the WDTIP database. It is expected that
counties or their consortium will provide WDTIP with ongoing data files. County
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technica resources will be needed to produce the conversion extract. It isimportant that
al counties participate in this converson effort for the WDTIP system to generate
complete, accurate and meaningful data

It is expected that the quality of the county data and the resulting time clock caculation
will improve as counties begin usng the WDTIP system to collect and maintain the
required time tracking data eements. The scope of WDTIP includes assgting the
counties with the following data conversion activities: design, development, testing and
implementation of convergon programs including, but not limited to, the following:

Identification of required county data € ements to populate the WDTIP database

| dentification of county file format requirements

Development of edit and error processing rules

Development of ongoing load requirements for county datainto the WDTIP database
Assgtance with the one-time initial data converson

Assgtance for the county technica resources when developing the data extract
requirements

O 0O 00 0 O

In addition, the WDTIP is respongible for the following implementation activities:

Regiond information sessons

Regiond training sessons

County vidts as needed

Cong stent communication with stakeholders
Implementation support

0O 0 0 D0 O

The scope of the WDTIP does not include;

o Providing counties with resources to convert county datainto the standard file (for
initid data conversion and ongoing data loads)

o Asdding agencies/counties with the design and devel opment of county-specific
welfare screensto view WDTIP data

o Developing or managing changesto the Statewide Client Index (SCI) gpplication
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2. Acronyms

The table below provides alist of commonly used acronyms within this document.

Table 2-1: Acronyms

Acronym |Phrase/Name

AB Assembly Bill

ACIN All County Information Notice

ACL All County Letter

CACDP Cdlifornia Association of County Data Processors
CALWIN CAWORKSs Information Network

CAT County Advisory Team

CaWORKs CdiforniaWork Opportunity and Responsibility to Kids
CAWSAC Cdifornia Automated Welfare Systems Advisory Committee
CCSAS Cdifornia Child Support Automation Systems

CDHS Cdifornia Department of Hedlth Services

CDSS Cdifornia Department of Socia Services

CICSs Customer Information Control System

C-Iv Consortium IV

CMAG CdiforniaMedi-Ca Advisory Group

CWDA Cdifornia Wdfare Directors Association

CWS/ICMS Child Wefare System Case Management System

DGS Department of Generd Services

DOF Department of Finance

DOIT Department of Information Technology

EBT Electronic Benefit Transfer Project

EDG Externd Developer’s Guide

GAIN Greater Avenues for Independence

GEARS GAIN Employment Activity and Reporting System
GEMS GAIN Employment Management System
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Acronym |Phrase/Name
GIS GAIN Information System
HCFA Hedth Care Financing Adminigtration
HHSDC Cdifornia Health and Human Services Agency Data Center
ISAWS Interim Statewide Automated Welfare System
IT Information Technology
V&V Independent Verification and Vaidation
JAD Joint Application Design
JRP Joint Requirements Planning
| EADER Los Angeles Eligibility, Automated Determination, Evaluation and
Reporting System
MEDS Medi-Cd Eligibility Data System
PRISM Child Support Pre-Statewide Interim Systems Management
PRWORA Persond Respongbility and Work Opportunity Reconciliation Act
PTS Project Tracking System
SAWS Statewide Automated Welfare System
SCI Statewide Client Index
SFIS Statewide Fingerprint Imaging System
SIS SAWS Information System
TANF Temporary Assstance for Needy Families
TRT Technical Review Team
USDA United States Department of Agriculture— Food and Nutrition Service
WCDS Wedfare Case Data System
WDTIP Weéfare Data Tracking Implementation Project
WTW Wefare to Work
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3. Overview

3.1 Document Purpose

The Hedth and Human Services Agency Data Center (HHSDC) is currently undertaking
the WDTIP Project, which is a significant system development and implementation effort
that will enhance communication between the 58 Cdifornia counties. This effort will
ggnificantly impact the way busnessis currently done in Cdifornia s welfare
departments.

Transformation efforts result in many questions and concerns from those employees and
stakeholders directly or indirectly affected by the change imperatives. Employees and
stakeholders dike are curious and often uncertain about the change they see going on
around them. Therefore, aformal program is necessary to educate and communicate the
imperative for change, the details regarding the system, the implementation efforts, and
the resulting impact on individud roles, as wdl as how it will change the way they do
business within the renewed organization.

In developing aforma communications program, the following should be understood to
determine the specific task assgnments and schedule for communications: the current
and desred Stuation and environment, the stakeholders involved, information needs
(message, frequency, messenger, etc.) and the most effective communications media
Therefore, this communication plan strivesto identify the above to most gppropriately
address information needs. The plan then details a specific and redistic gpproach to
delivering gppropriate messages in atimely fashion to al stakeholders.

3.2 Document Objectives

The following are specific objectives of the Updated Stakeholder Communication
Plan :

00 Inform Interna and Externd Stakeholders
Provide stakeholders with timely, factua and appropriate information about the
system devel opment and implementation process.
Formalize a process that will alow the WDTIP Team to provide information,
drategy, status updates, milestones and appropriate changes as the Project evolves
to those interested and affected by the implementation.
Communicate implementation schedu es.
Provide a mechanism to document obstacles as well as achievements.

o0 Enroll Stakeholders and Promote Change
Clearly communicate the benefits and chalenges that the technica solution will
present, the consequences of not succeeding in this effort, and the counties' and
consortia s rolesin making it successful.
Moativate employees by acknowledging the importance of their involvement in
and contribution to a successful implementation.
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Continue to strengthen Project partnerships.
Help manage resstance by helping individuds undersand the rationd and
emotiona persond impact of change.

00 Prevent Un-channeed Communication and Curbing Rumors
Manage stakeholder perceptions and expectations of the Project outcomes and
requirements.
Reduce fears, uncertainty and rumors.

o0 Obtain Feedback from Stakeholders
Deveop a mechanism through which the counties, the WDTIP Team and externd
stakeholders can provide feedback, communicate concerns and discuss issues
relating to the system development and implementation.
Provide aforum for and encourage two-way communication.
Evduate, direct and escaate issues to gppropriate arenas for resolution.

00 Generae Enthusasm and Excitement
Acknowledge/celebrate progress and the successes of the system development
and implementation.

00 Support the Change Leadership Process

3.3 Potential Barriers to Effective Communication

The following are potential barriersto the successful execution of the Updated
Stakeholder Communication Plan:

00 Incongstent stakeholder communication methods (e.g., fax, e-mail, mail, ec.)
o0 Lack of demonstrated county support for the Project

o0 Insufficient Implementation Team staffing for the task

00 Recent change in government administration and policy

00 Generd resstance to change

3.4 Expected Benefits
The following are expected benefits of the Updated Stakeholder Communication Plan:

00 Acceptance of change through open, honest education regarding the status of system
development and implementation

o0 Communications that respond directly to stakeholder information needs and
communicate roles and responshilities

o0 Development of avehicle to identify and track resolution of issues related to any part
of the Project

o0 Celebration of the successes as well as an enhanced understanding of the challenges
and the opportunities

00 Increased effectiveness of the implementation and conversion activities aswdll asthe
change leadership efforts
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00 Incressed internd team building and team effectiveness

3.5 Critical Success Factors

The following factors are critical to the success of the Updated Stakeholder
Communication Plan:

3.5.1 Awareness

Communication about the Project must occur. If stakeholders are not informed of the
WDTIP Project’ simperatives, objectives, outcomes and the associated impacts, they will
not be prepared for the changes; nor will they understand, interndize or support the
changes around them.

3.5.2 Content

Communication must be rlevant, meaningful, and at an gppropriate level of detall for the
targeted audience. The message should convey redlistic expectations by deding openly
with the impact of change. Communication strategies should aso be based on

stakehol ders needs and feedback.

3.5.3 Timeliness

Information must be shared in atimdy manner to dlow stakeholders opportunities to
digest messages and react. For example, roles and responsibilities for data converson
must be communicated prior to county data conversion visits to best expedite the process.

3.5.4 Context

All communications should demonstrate and reinforce management support and
commitment to the WDTIP business imperative by clearly indicating that the Project
Sponsors and Management are the sources of information.

3.5.5 Format and Media

All communications must be developed and delivered in aformat that is efficient,
understandable and easily accessble. As much as possible, existing communication
vehicles should be used.

3.5.6 Communication Flow

The Implementation Team will be respongible for reviewing communications to ensure
WDTIP correspondence conforms to State and WDTIP format guidelines. In addition, the
review will verify continuity, wherever possible, of the Project’ s message to stakeholders
and externd agencies. Thiswill ensure the message conveyed to the Project’ sinterested
partiesis consgstent with WDTIP god's and objectives.

3.5.7 Effectiveness

To ensure effective communications, regular assessments of the communication plan and
process must be conducted. An Access database, the Project Tracking System (PTS), has
been developed by the Project to track issues and record resolutions that will be
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categorized by sub-team. The Implementation Team intends to use the database to ensure
effective follow up on communication issues.

3.6 Assumptions

The successful execution of the Updated Stakeholder Communication Plan is
dependent upon the following assumptions

o0 Cooperative participation of Project Sponsors and Management in ongoing
communications throughout the duration of the Project

o0 Active participation and cooperation from key resources including HHSDC, the
Department of Information Technology (DOIT), the Cdifornia Department of Hedlth
Services (CDHS), CDSS, Wdfare Consortia, and county welfare departments

00 Adequate adminigtrative support for the development, production and distribution of
communications

o0 Therecept of regular feedback regarding the approach, development and ddlivery of
al messages
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4. Stakeholders

Identifying, classfying and understanding the various stakeholders, their specific
information needs, and their ability to influence and affect outcomes, isafirg critica step
in developing and delivering effective messages

Numerous WDTIP stakeholders have been identified. Some of these groups will only
need to be periodically kept abreast of key milestones, findings and decisions that may
indirectly affect their jobs within the organization. However, other groups will require
very detalled and frequent communications astheir roles may be directly affected by
process changes. The following list includes the key stakeholder groups or audiences that
have been identified for WDTIP. Descriptions of these groups are included in the
subsections that follow.

CDSS
County Welfare Departments
County Welfare Directors Association (CWDA)
CDHS

Federa Agencies
Other Welfare Automation Projects
Project Management
SAWS Consortia
State Control Agencies
Vendors
WDTIP Status Update Group
WDTIP Implementation Team
WDTIP Teams and Sub-Teams

0 0o 000D 00D 0D 0O O O

WDTIP Access databases were devel oped for nine of these stakeholder groups to
maintain contact lists. Each database contains the stakeholder name, title, e-mail address,
phone number, fax number and mailing address. Following isalist of the databases:

CDSS Contacts

CWDA 2000 Directory

Consortia Liaisons

ISAWS System Support

Liasons

SAWS Consortia Managers
WDTIP County Contact Designees

0O 0O 00 0 o0 0O
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o WDTIP Status Mesting Attendees

0 Thereare severd usesfor the databases. Some examplesinclude, sending messages
from the Statewide Automated Welfare System (SAWS) Project Manager or
broadcast communications from the WDTIP Help Desk; didiributing the monthly
WDTIP Help Desk Bulletin and the quarterly WDTIP information letter; notifying
members of meetings or digtributing meeting minutes. The databases are updated as
needed and are posted on the shared drive of the WDTIP network.

4.1 California Department of Social Services

CDSS s the Project Sponsor. CDSS is one of two principal agencies administering
welfare programs at the State leve (the other is CDHS). CDSSis responsible for dl
program policy interpretations with the exception of Medi-Cal. CDSS and CDHS will
both work closely with WDTIP, to ensure a correct understanding of program rules and
regulations, and to provide information technology services. It will be important,

therefore, to conduct regular meetings with the policy branches of these agencies so that
the WDTIP Team is aware of dl policy changes that may impact the scope of the WDTIP
system development. It will aso be important to share the status of system development
and implementation with these agencies.

4.2 County Welfare Departments

Although al county welfare departments are digned with one of the consortia, counties
aso communicate independently with State agencies or other entities. The WDTIP
implementation will directly impact each of the 58 county welfare departments. With the
assistance of the WDTIP Team, counties will need to plan and execute data mapping and
extraction activities, plan and execute daily updates, train digibility staff and provide
change leadership support. The successful execution of these activitieswill rely in large
part on the Project’ s effective communication with each county.

4.3 County Welfare Directors Association

CWDA isagroup of County Welfare Directors and their designees that meet regularly to
discuss program, policy and welfare automation, among other topics. The CWDA isdso
alobbying group. CWDA members are primary WDTIP stakeholders because they are
the individuas that generate buy-in for the Project both a the State and the county levels.
County welfare directors support for WDTIP is absolutely vital because it promotes
collaboration between the State and counties to successfully accomplish development,
conversion and system implementation.

4.4 California Department of Health Services

CDHS isresponsble for the Medi-Ca program, including benefits disbursement. CDHS
aso manages the only statewide system available to county workers, MEDS, and has

oversght of SCI, which isintegrated with SIS, CDSS and CDHS will both work closdy
with WDTIP, to ensure a correct understanding of program rules and regulations, and to
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provide information technology services. It will be important, therefore, to conduct
regular meetings with the policy branches of these agencies so that the WDTIP Team is
aware of al policy changes that may impact the scope of the WDTIP system
development. It will dso be important to share the status of system development and
implementation with these agencies.

4.5 Federal Agencies

Contact with Federa agenciesistypicaly infrequent at the Project level. However,
WDTIP expects to interact with two federal agencies. the United States Department of
Agriculture (USDA)—Food and Nutrition Service (FNS) and the Hedlth Care Financing
Adminigration (HCFA). Currently, FNS participates in quarterly management mestings
and attends the monthly SAWS Consortia Implementation Strategy meeting. FNS and
HCFA aso review the monthly DOIT datus reports.

4.6 Other Welfare Automation Projects

Weédfare-rdated automation projects include:

o0 Statewide Fingerprint and Imaging System (SFIS)

00 Electronic Benefit Transfer (EBT)

o0 Child Wefare Services Case Management System (CWS/ICMYS)
oo Cdifornia Child Support Automation Project (CCSA)

Because changes in each project’ s status may impact future system interface
requirements, WDTIP must keep these projects abreast of the status and discuss issues
that impact al projects.

4.7 Project Management

Project Management includes al State and contractor staff at the team lead level and
above. Project Management will be respongible for communicating messagesin atimely
fashion to stakeholder groups as well as other teams regarding their respective
respongbilities. Additionaly, Project Management will conduct regular management
meetings and regular “All Hands’ meetings to ensure that the Project is on track. Project
Management will aso be respongible for producing the monthly status reports.

The WDTIP Implementation Team will work closdly with Project Management to ensure
the gppropriate messages are disseminated in atimely fashion.

4.8 SAWS Consortia

Chapter 303 of the Cdifornia Budget Act of 1995, signed August 3, 1995, provided for a
multiple county consortium strategy as a foundation for SAWS. Up to four consortia
sysems were dlowed:

o Interim Statewide Automated System (ISAWS) - 35 smdl-to-medium counties

o LosAngdesEligibility, Automated Determination, Evauation and Reporting System
(LEADER) - Los Angeles County
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o Wedfare Case Data System (WCDS) - dso known as CAdWORKSs Information
Network (CALWIN) is composed of 18 counties

o Consortium IV (C-1V) - the remaining four counties

These consortia are at various stages in the development or implementation of their
SAWS systems. ISAWS is in the maintenance and operations phase; LEADER isin the
pilot phase; WCDS, dso known as CALWIN, isin the late planning stage; and the C-1V
Consortium isin the early planning Sage.

Consortia managers and liaisons must be kept abreast of the status of the Project and the
respongibilities of the Consortiain order to coordinate and dign multiple implementation
schedules. Generdly, consortia representatives will be included in al county
communicetions.

4.9 State Control Agencies

The primary control agencies for WDTIP are DOIT, the Department of Finance (DOF)
and the Department of Genera Services (DGS). These agencies monitor and review the
direction and progress of WDTIP, and ensure appropriate funding for development and
implementation activities. It isimportant, therefore, that key players from these agencies
be kept abreast of the status of the Project, and any issues that may impact timely and
efficdent implementation.

4.10 Vendors

Counties have developed severa wefare and welfare-related systems designed to capture
information specific to their agencies. The usefulness of the WDTIP system to counties
depends upon its ability to capture current and historica welfare-related data dements
from these systlems. GAIN Employment Management System (GEMS), GAIN
Employment Activity and Reporting System (GEARS) and GAIN Information System
(GIS) are some of the systems currently used in county welfare departments to capture
employment services-related information. Data ements required for converson resdein
multiple welfare and wefare-related systems maintained by various vendors and there are
individua system vendors responsible for the design and maintenance of these systems.
These vendors are considered key to the Project’ s conversion approach because they may
have arole in developing county converson programs.

4.11 WDTIP Status Update Group

With the significantly diverse stakeholder interests, it is essential Project ddliverables
meet targets, Project scopeis not alowed to become unwigldy and communication
protocol isfollowed. This committee provides the management structure to gppraise the
generd hedlth, efficacy and course of the Project. The Status Update Group will be
responsible for key Project decisons including scope control, development schedules,
stakeholder issues, budgeting issues, Independent Verification and Vdidation (IV&V)
evauations and risk assessment reviews.
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4.12 WDTIP Implementation Team

The WDTIP Implementation Team will be responsible for communication planning and
execution. This Team will coordinate dl communications from the individua teams; will
ensure messages are gpproved and disseminated in atimely fashion; will solicit feedback
from stakehol ders regarding the content and process of communications; will continualy
revise the process to ensure that communications are as effective and efficient as
possible; and will revise the Updated Stakeholder Communication Plan, as

appropriate.

4.13 WDTIP Team and Sub-teams

The WDTIP Team includes dl staff members (including Project Management) working
on the Project. Mot of the WDTIP Team will work within one of two sub-teams. the
Application Team and the Implementation Team.
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5. Message Types

Message types are the types of communications that have been identified as necessary for
the successful development and implementation of the technica solution.

The message types that have been identified to date include:

Message Type Description

County-Specific I ssues

The Implementation Team will communicate to counties
specificaly for the resolution of county-specific issues.
These issues will include gpplication, Help Dek, data
converson, change leadership and ad-hoc training issues, as
well as Project status and scheduling as it relates to each
specific county.

Documentation

Freguently Asked The Implementation Team will publish and disseminate the

Questions answers to frequently asked questions to counties and other
stakeholders, when appropriate.

Functional The WDTIP Team will provide functiona documentation to

appropriate stakeholders, affected agencies and end users.

The Detailed Design Specifications, External Developer’s
Guide, Implementation Plan and WDTIP System

Training Curriculum are examples of the documentation
planned for publication to Project stakeholders and end

users. These documents will be completed by dates

gpecified in the Statement of Work and will then be updated

as necessay.

General Project
Information

The Implementation Team will make generd Project
information readily available to al stakeholders. Generd
information includes Project scope and charter, list of
Project partners and deliverables, as well as Project
organization chart and interesting facts about the Project.

General Updates

General updates regarding Project status, policy and other
direction changes, etc. will be published and disseminated
to stakeholders as necessary.

Information
Solicitation

Surveys, questionnaires, interviews and workgroups will be
used when necessary to solicit information from WDTIP
stakeholders.
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Message Type

Project and Project-
Related Dates

Description

Dates important to the Project will be included on the
WDTIP Caendar of Events for Project Team members and
on the WDTIP website for stakeholders. Some of these
dates include Project milestones, ddliverable due dates, o+
going aswell as pre-planned meetings, training dates, etc.

Project 1ssues

The WDTIP Team will address Project issues asthey
surface through the formal issue resolution process (see the
Project Management Plan). These issues could include
anything from overdl Project direction to specific sysem
issues. The issues and resolutions will be communicated to
appropriate stakeholders.

Project Status

WDTIP Project Management will complete monthly status
reports. The Implementation Team will publicize Project
status on an on-going basis and as appropriate.

Rolesand The WDTIP Team will send out roles and responsibilities

Responsibilities information to counties and other stakeholders when the
cooperation of these entities is necessary for a specific
activity (e.g., converson, training, ec.).

Schedules The Implementation Team will inform al stakeholders of

the specific schedules appropriate to them. These schedules
include data conversion, roll-out, etc.
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6. Communications Media

The communications media is the means or channds for delivering messagesto the
targeted audience. Not dl channels or methods are appropriate for al audiences and
depending on the length or format of the message, some channels are not effective or

viable.

The commination methods identified as appropriate for WDTIP are included below:

Communication
Media

Calendar of Events

Description

The Implementation Team will publishaWDTIP Caendar of
Events with the high-level schedule of Project phases, team
schedules, internd/externd meetings and regular Project
publications. The cdendar lists meetings the Project Team
regularly attends or hosts and dso lists any important ad hoc
meetings. The caendar is aso used to advise stakeholders when
the Project’s regular communications are scheduled for
publication (i.e., the monthly WDTIP Bulletin or quarterly
information letter). The caendar is maintained in Microsoft
Outlook and can be accessed by al members of the WDTIP
Team.

County Vidts

When necessary, the WDTIP Team will make visits to specific
counties. Generdly these visits will occur for the purposes of data
conversion, to address county-specific issues and to asss with
traning.

Electronic
Communication

Severd WDTIP gakeholders have technology available that will
dlow the Implementation Team to share information eectronically
(e.g., emall, fax, voice mail, etc.). Electronic communication
media available to each of the counties will be published on the
agency contact list and the Director database and will be used as
often as possible.

Hard Copy All ddiverables as wdl as informationa guides will be provided to
Documentation the appropriate parties in hard copy.
Help Desk The primary objective of the WDTIP Help Desk isto provide

support to counties during implementation and use of the
WDTIP system. The WDTIP Help Desk will serve asthe
centra point for questions surrounding the application, screens,
reports and connectivity. The WDTIP Help Desk will assess
problems and determine the gppropriate level of support
required to resolve issues. Counties can cal the WDTIP Help
Desk Monday through Friday from 8:00 AM to 5:00 PM.
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Communication
Media

Help Desk Bulletins

Description

WDTIP Help Desk Bulletins will be published and
disseminated monthly to specific Project stakeholders and end
usersto advise of system connectivity, functiondity, design
changes and projected enhancements. The Bulletin will contain
aschedule of pertinent Project meetings, answers to frequently
asked questions by other welfare professionas and some
genera Project updates.

Information
L etters

The Implementation Team will publish aWDTIP Information
L etter quarterly to share Project information with al
stakeholders. The Information Letter will contain information
regardl ng the Project, including:

What's new & WDTIP?

How will the system impact how | do my job?
When will WDTIP representatives be in my county?
Traning tip of the day

Answers to Frequently-Asked- Questions

WDTIP puzzles

Contact information

Interviews

The WDTIP Team will conduct interviews with subject matter,
technical and functiona experts and others as needed for
information gathering and vaidetion.

M eetings

Mestings are an important vehicle for the WDTIP Team to
communicate with externd stakeholders and interna team
members. The WDTIP Team will host a number of internd and
externa mestings. In addition, Project representatives attend
meetings hosted by other entities. A list of internd and externd
mestings (as well aswork group sessons — described in more
detail below) that have been identified and their descriptions
have been included as Attachment A. If participation by a
WDTIP representative isintended, the meeting was a'so
included in the Calendar of Events. In addition, the tablein
Section 8, Media Matrix provides more detail regarding how
these meetings will serve as vehiclesto present timdly
information about the status of the Project, and to share
information as gppropriate with interna and externd
stakeholders.

Monthly Status
Reports

Project status reports will be issued monthly to the Status
Update Group members. Contents of the Project status report
include sgnificant accomplishments, issues raised, issues
resolved and sgnificant accomplishments anticipated for the
next report.
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Communication

Media Description

Presentations The Implementation Team, aswell as other WDTIP Team
members, will take as many opportunities as appropriate to
meake forma and informa presentations at externa and regiond
meetings. This communication plan identifies severd externd
meetings where providing Project status and other important
Project information would be appropriate.

Regional Meetings | Regiond meetings will be held with county representatives,
Project analysts and programmers to discuss: Project gpproach
and gatus, county/consortia roles and responsihilities, roll-out
schedule and Project plan, training approach, change leadership
activities, and conversion requirements. These forumswill also
provide amediafor counties to raise issues and concerns.

Software Project stakeholders use avariety of software and software
versons. WDTIP will include, in al Project resource databases,
any software and the versions used by Project stakeholders for
communication. These databases will be updated when
necessary and the information provided to the WDTIP Team
and posted to the Project’ s shared drive.

Surveys/ Surveys and questionnaires will be used by the WDTIP Team to

Questionnaires solict information from stakehol ders regarding specific
functional aress of the Project (e.g., conversion, training, €tc.).

Traditional Traditiona forms of communication (eg., U.S. mall,

Communication memorandums, Sgns, brown bag lunches, etc.) are alow-tech
approach to delivering WDTIP information and will be used
whenever necessary.

Website Publications on the WDTIP website are intended to share

Project information with the public. Pages on the Site include
the Project scope, charter and status with severa Project
deliverables. Deliverable posted on the website will be subject
to the Configuration Management Plan; dl other documents,
pages and links must be approved by WDTIP Project
Management. The website will be updated on aregular basis
and updates will be made through the assigned State resource to
ensure version control. The website isa practica approach to
meeting customer service requirements, obtaining feedback
from our end users, providing efficiency for the cusomer and
using technology to improve communication The website
address is www.wadtip.cahwnet.gov.
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Communication

Media Description
Work Group The WDTIP Team will convene work group sessions that will
Sessions include subject matter, functional and technica experts. These

sessons will be conducted to jointly develop business
requirements, detailed design of the system and to validate both.
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7. Approval Process

Once the Updated Stakeholder Communication Plan has been formally approved, dl
communications will be developed in accordance with these guidelines. To ensure
consstency and to ensure that different Project teams or members are not duplicating
messages, al communications should be submitted to the Implementation Team. The
Implementation Team will review messages and format and will then forward to Project
Management for approval. WDTIP Project Management and the SAWS Deputy Director
will be respongble for al communication approvas unless they determine that other
individuas or agencies must be included in the gpprova process.
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8. Media Matrix

The following chart describes the format, frequency, tone, level of detail, purpose, and
target audience for each media that will be used regularly by WDTIP:
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Communications Tone and Level of , Target
Media Frequency Detail WDTIP Use for Media Audience
County Visits As needed Formal presentations Representatives of the WDTIP Team will visit County
and data mapping counties to share important information about the representatives
session status of the Project, roles and responsibilities, Countv data
training issues, change leadership, etc. During these Y.

g ) . : processing
vigits, the WDTIP Team will also assist the counties representatives
with data conversion activities, answer questions and
address issues.

Electronic As needed Forma and informal The WDTIP Team will use eectronic communication | All stakeholders
Communication WDTIP (e.g., email, voice mail, fax phone, etc.) as often as
communications possible to communicate to stakehol ders.
Hard Copy As needed Forma and informal The WDTIP Team will provide certain information in | Potentialy al
Documentation documents provided in | hard copy format (e.g., memorandums, deliverables, stakeholders
hard copy Help Desk Bulletins, Information Letters, etc.). (depends on the
type)
Help Desk Ongoing Informal assistanceon | The WDTIP Help Desk provides support to counties | All stakeholders
the system during implementation and ongoing use of the WDTIP
system. The Help Desk can be accessed via phone and
specifically provides system support, MEDS
interaction and serves as the primary resource for
updates and questions surrounding future Project
phases.
Help Desk Bulletins | Monthly and as Formal information The Help Desk Bulletins will provide counties with Specific Project
needed regarding system immediate information regarding the system. The stakeholders and
operations Bulletin is used to inform counties of system down: end users
time, maintenance procedures, etc.
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Communications
Media

Tone and Level of
Detall

WDTIP Use for Media

Target
Audience

Frequency

Information Letters Quarterly Letters that will include | The WDTIP Information Letter will provide counties | All stakeholders
an assortment of and other stakeholders with various types of Project
informative and information. These letters will be easy to read and
interesting write-upson | include various types of information on the Project,
the Project including Project facts, answers to frequently-asked-

guestions, contact information, user tips, €tc.

Interviews As needed Informd interviews The WDTIP Team will interview specific County data
with WDTIP staff and | stakeholdersto solicit information to most effectively processing
stakeholders conduct Project activities (e.g., implementation, representatives

conversion of data, training, etc.). Other county and
consortia
representatives

M eetings (External) | Monthly and as Forma meeting This forum will give the WDTIP Team the Executive

Status Update Group needed opportunity to provide Project updates, share leadership from

Meseting information and assess Project status. Thisgroup will | CDSS, DOIT,

provide oversight and direction in regards to scope, DOF, HHSDC,

schedule, stakeholder issues, budgeting issues, IV&YV | CWDA, CDHS,

evaluations and risk assessment reviews. Deloitte
Conaulting, and
V&V

Meetings (External) | Monthly Forma meeting to This meeting will provide the WDTIP Team with a County technical

California Association discuss county forum to communicate county programming staff

of County Data automation projects requirements and Project schedule, as well as address

Processors (CACDP) specific technology issues.

Meseting
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Target

Media

Frequency

Detall

Audience

Meetings (External) | Quarterly Forma meeting to This meeting will provide the WDTIP Team with a State executives
Cdifornia Automated discuss the SAWS forum to communicate Project status, timelines and
Welfare System Status Project budgets; identify, communicate and resolve
Update Group Mesting sgnificant issues; and facilitate information exchange
between the State, consortia and counties.
Meetings (External) | Monthly Formd full-day This meeting will provide a forum to communicate County
Cdlifornia Medi-Cd mesetings status updates, system demonstrations, and make other | representatives
Advisory Group presentations.
(CMAG)—North and
South Meeting
Meetings (External) | Monthly Formd haf-day This forum will provide the WDTIP Team with CDSS and county
CWDA— Technica meeting upcoming changes in policy that may affect the representatives
Review Team/County system development and provides a forum for WDTIP | from each region
Advisory Team presentations and demondtrations. TRT isa CWDA
(TRT/CAT) Mesting committee that focuses on employment services and
digibility; CAT isasub-group of TRT and focuses
only on digihility.
M eetings Monthly Formd haf-day This forum provides WDTIP staff with upcoming CDSS and county
(External ) CWDA— meeting changesin policy that may affect the system representatives
TRT Meseting development and provides a forum for WDTIP from each region
presentations and demonstrations.
Meetings (External) | Varies Formal meetings held These meetings provide an excellent forum in which Consortiaand
Consortia Meetings by each consortiathat | to share specific information with counties about the county

provides aforum to
discuss issues that
impact al countiesin a
consortium

status of the Project, schedule and county/consortia
requirements. It also allows us to give demonstrations
of the system and address specific questions and
issues of the counties and consortia.

representatives
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Communications
Media

Tone and Level of
Detall

WDTIP Use for Media

Target
Audience

Frequency

Meetings (External) | Monthly Forma meeting to This meeting will provide aforum for the WDTIP Consortiaand
Consortia Strategy discuss the SAWS Team to communicate Project status, receive State
Implementation Project with consortia | information on other welfare-related projects, share representatives
Committee Meeting and State lessons learned and identify and resolve issues. These
representatives mestings will aso alow usto give demonstrations of
the system.
Meetings (External) | Asneeded Forma full-day This meeting provides an excellent forum to share County Welfare
County Welfare meeting Project status, roles and responsbilities, expectations, | Directors and their
Directors Information and to provide system demonstrations to promote representatives
Technology (IT) director buy-in.
Briefing Meeting
M eetings (I nternal) As needed Informal interna WDTIP management will convene frequent “All All WDTIP staff
WDTIP “All Hands’ meeting Hands’ meetings to inform staff of status, changesin
Mesting Project direction, and upcoming events.
M eetings (Internal) Daily or as Formd interndl Chaired by Deloitte Consulting management, WDTIPteam
WDTIP Sub-Team needed mesting information will be shared at this meeting with team leads and their
Lead Meeting leads, which isto be shared in turn at the sub-team representatives
meetings.
Meetings (Internal) | Weekly or as Informal internal Team leads will have weekly meetings with their team | WDTIP sub-team
WDTIP Sub-Team needed meeting members to discuss status and issues, and to share members
Meeting generd information.
M eetings (Regional) | One per region or | Formal presentations at | Regional meetings will serve as a means to share County and
as needed aregiona level information and address the concerns of the counties. | consortia
representatives
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Target
Audience

Frequency

Memorandums As needed Forma memorandums | The WDTIP Team will communicate important Status Update
Project information (e.g., status, requests for Group
information, etc.) via memorandum from the WDTIP | County Welfare
Project Sponsor or Project Management. Directors

County and
consortia
representatives

Monthly Status Monthly Formal Project reports | The WDTIP Project Management will produce Status Update

Reports that provide status and | monthly status reports that will include Group

outstanding issues accomplishments for the month and raise issues that
may impact system development and implementation.

Surveys (and As needed Formal surveysand The WDTIP Team will distribute surveys and County data

Questionnaires) questionnaires questionnaires to solicit information to most processing
effectively conduct Project activities (e.g., representatives
implementation, conversion of data, training, etc.). Other county and

consortia
representatives

Traditional As needed “Low tech” methods of | The WDTIP Team will communicate via traditional Potentidly al

Communication communication communication methods (e.g., mail, brown bag stakeholders and
lunches, meetings, etc.) wherever possible. For stakeholder sub-
instance, when something must be formally groups
disseminated, it will be distributed via mail or if
communications must be made to a small group, the
WDTIP Team may hold a brown bag lunch meeting.

Website Updated monthly | Informationa sitethat | The website will provide genera information about All stakeholders

or as needed will be easy to the Project, status updates, documentation, and points
follow/read of contact.
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Communications Tone and Level of , Target

Media Frequency Detail WDTIP Use for Media Audience
Work Group Sessions | As needed Formd, two- to three- | The WDTIP Team will convene JAD sessions to Select county,

— Joint Application day work group session | assist with the development of the detailed design of WDTIP Team and
Design (JAD) the system and the validation of business requirements | consortium

through design and code walkthroughs. These sessions | representatives
will aso provide a medium to share Project status
with county, consortia and State agency

representatives.
Work Group Sessions| Monthly or as Formd, one- to two- The WDTIP Team will convene JRP sessions to Select consortia,
— Joint Requirements needed day work group session | create consensus regarding high-level system business | CDSS, county and
Planning (JRP) requirements and the priority for implementation. WDTIP Team
These sessions will aso provide a medium to share representatives

Project status with county, consortia and State agency
representatives.
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9. Communication Strategy Matrix

The following matrices describe WDTIP s Strategy for developing and ddivering
communications that are targeted to the individua audiences, meet the communication
objectives, convey the appropriate messages, and are delivered via the most effective and
efficient methods.

To smplify, the key Project stakeholders are categorized into four audience groups as
follows

Audience #1: Senior Leadership Audience #2: Project Team
CDSS—Project Sponsor WDTIP Team(s)

County Welfare Directors (and CWDA) WDTIP Team Leads

Status Update Group

Audience #3: Directly Impacted Audience #4: Indirectly Impacted
Stakeholders Stakeholders

CDSS and CDHS' Program Branches DOF

County Information Systems (Data Processing) DOIT

Departments/Divisions

Federal Agencies
County Welfare Departments (contacts and end users)

Other Welfare-Related Automation Projects
SAWS Consortia
Vendors

9.1 Matrix of Communication Strategies

Thefollowing matricesillugrate the various entities with which the Project communicates,

and communication Strategies specific to these entities. Specific communications that will be
available or provided to al stakeholders are included below and have not been included on the
meatrix.

Electronic Communication
Hard Copy Documentation
Informeation L etter
Memorandums

Traditiond Communication
Website

O 0 0 0 O
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Audience #1: Senior Leadership

Audience Objective Media Responsible Party Timing
CDSS—Project Sponsor | Communicate Project progress Status Update Group meetings SAWS Deputy Director Monthly and
Status Update Group Raise and resolve mgjor issues to Other welfare-related meetings WDTIP Project & needed

maintain Project timetable Monthly Status reports Management

Secure buy-in WDTIP Team Leads

Educate regarding new process
Cdlifornia Welfare Communicate Project progress Status Update Group meetings SAWS Deputy Director As needed
Directors (and CWDA) Secure buy-in Other welfare-related mesetings WDTIP Project

Educate regarding new process Management

Resolve issues WDTIP Team Leads

Audience #2: Project Team

Audience Objective Media Responsible Party Timing

WDTIP Team Communicate Project progress and “All Hands’ meetings WDTIP Project Monthly or

Project Management issues WDTIP sub-team mestings Management as needed
SAWS Deputy Director

WDTIP Team Leads Role (re)definition WDTIP sub-team lead meetings | WDTIP Project Daily or as
Task assignment Management needed
Ensure timelines and goals are being
met
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Audience #2: Project Team

Audience Objective Media Responsible Party Timing
WDTIP Teams Teambuilding Progress celebrations WDTIP Project Ongoing
Gifts Management
Spontaneous outings WDTIP Team L eads
Theme tokens
WDTIP Sub-Teams Raise and resolve issues Weekly sub-team meetings WDTIP Team Leads Weekly and
Seek advice Ad-hoc meetings as needed

Audience #3: Directly Impacted Stakeholders

Systems (Data
Processing)
Departments/Divisions

responsibilities
Provide technicd information and
guidance

Solicit information needed to conduct
specific Project activities (e.g.,
conversion, implementation, training,
etc.)

County visits

Other welfare-related meetings
(CAT/TRT, IT briefing, CACDP,
etc.)

Help Desk / Bulletins
Surveys & questionnaires
Interviews

Audience Objective Media Responsible Party Timing
CDSS and CDHS Communicate Project status Regular meetingswith CDSSand | WDTIP Project Ongoing
Program Branches , CDHS Management

Share policy changes
Other welfare-related meetings WDTIP Team Leads
Monthly status reports
County Information Communicate roles and Regiona meetings WDTIP Team Leads Ongoing
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Audience #3: Directly Impacted Stakeholders

Audience Objective Media Responsible Party Timing
County Welfare Communicate Project progress and Monthly status reports SAWS Deputy Director Ongoing
Departments next steps Regiona meetings WDTIP Project
SAWS Consortia ipsg\ge forum to raise and resolve Memos from Project Sponsors Management

: WDTIP Team Leads
Solicit information to conduct Project Work group sessions
specific activities (e.g., conversion, Project information letter
implementation, training, etc.) Help Desk / Bulletins
Communicate roles and CWDA meetings
responsibilities Her welf oeted _
Provide technical assistance Other welfare-related meetings
, County visits
Assess change readiness o tyesk | Bull
Conduct JRP/JAD sessions HelpD B_u o r]s
, . - Surveys/questionnaires
Coordinate conversion activities
, - Interviews
Provide training
Other Welfare-Related Communicate Project status Other welfare-related meetings WDTIP Project As needed
Automation Projects Discuss and resolve interface issues Monthly status reports Management
WDTIP Team Leads
Vendors Discuss conversions strategy and Regiona meetings WDTIP Team Leads
activities (where appropriate) County visits
Ad-hoc meetings
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Audience #4: Indirectly Impacted Stakeholders
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Audience Objective Media Responsible Party Timing
DOF Communicate Project progress Participation in agency meetings | SAWS Deputy Director As needed
DOIT Information letters WDTIP Project
Management
Federal Agencies Communicate Project information Other welfare-related meetings SAWS Deputy Director As needed
WDTIP Project
Management
WDTIP Team Leads
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Descriptions
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Meetings Description

External Meetings

Status Update Group
M eetings

This committee will be composed of executive management
stakeholders. This committee will meet monthly, or as needed, to
receive Project status updates, share information and assess Project
status. This group will aso provide oversight and direction in
regards to scope, schedule, stakeholder issues, budgeting issues,
V&V evaluations and risk assessment reviews.

California Association of
County Data Processors
(CACDP) Meetings

The CACDP isagroup of county data processing directors and
their designees that meet monthly to discuss county automation
projects and other issues. This forum may aso be used to
communicate county programming reguirements and Project
schedule, as well as address specific technology issues.

California Automated
Welfare Systems Advisory
Committee (CAWSAC)

Thisis an executive level group that provides policy direction and
advice to the SAWS Project. This group acts on recommendations
for strategy changes and resolves significant policy issues.
CAWSAC members help to ensure the success of the SAWS
multiple county consortium strategy by facilitating exchange
between the State, consortia and counties.

CDSS—Bay Area Regional
M eetings

This group is convened by CDSS and is hosted by the Bay Area
representative who attends the Technical Review Team/County
Advisory Team (TRT/CAT) meetings. The purpose of these
meetings is to disseminate information received from the most
recent TRT/CAT mesting to the Bay Area counties.

California Medi-Cal
Advisory Group (CMAG)
M eetings—North and South

CMAG is convened by CDHS and is held in both the North and
South. The meetings are held monthly and aternate between
northern and southern locations. CDHS communicates MEDS
changes and policy changes during these meetings. A WDTIP
Representative will attend these meetings to provide status updates,
system demonstrations, and other presentations.

Consortia Meetings

These are forma meetings that are held by each of the consortia
and are used to discuss issues that impact al the counties in that
consortium. These meetings will provide the WDTIP Team with a
forum to communicate Project status, schedule and
county/consortia requirements. This forum may aso be used to give
demonstrations and address county- and consortium-specific
guestions.

Consortia Strategy
Implementation Committee
M eetings

This group is cross-section of consortia and county representatives
that meet monthly to report on progress, discuss issues, share
lessons learned and discuss future plans. In addition,

representatives of other welfare-related projects make presentations
on the status of their projects. CDSS and CDHS staff regularly
attend to share information such as program policy updates,

program initiatives or other related subjects.
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Meetings Description

County Welfare Directors
Association (CWDA)—CAT
M eetings

The CWDA CAT isasub-group of the TRT and focuses only on
digibility. This forum will provide WDTIP staff with upcoming
changesin policy that may affect system development and will dso
provide aforum for WDTIP presentations and demonstrations.

County Welfare Directors
Association—TRT Meetings

The CWDA TRT isamesting of county (and sometimes State)
representatives convened to discuss both employment services and
eligibility policy issues. These mesetings were initialy convened to
develop All County Letters and All County Information Notices
necessary for county implementation of Welfare Reform prior to
the publication of AB-1542. Like the CAT, this forum will provide
WDTIP gaff with upcoming changes in policy that may affect
system devel opment and will also provide a forum for WDTIP
presentations and demonstrations.

County Welfare Directors
IT Briefing Meetings

These meetings occur only as needed. The purpose of this meeting
isto provide a status of all welfare-related automation projects, and
to discuss the concerns of the welfare directors. This meeting will
provide an excellent forum to share Project status, roles and
responsibilities, expectations and to provide system demonstrations
to promote director buy-in.

Internal Meetings

WDTIP “All Hands’
M eetings

WDTIP will utilize frequent “All Hands’ meetings to share
information with al the Project staff. These meetings can be used
to inform staff of status, changes in Project direction, and upcoming
events. These will be held a monthly, or more frequently, if
necessary.

WDTIP Team Lead
M eetings

Project Management will hold team lead meetings daily to report
on status, resolve issues, discuss schedule or ather changes, etc.
Team leads are expected to share information from these meetings
with their respective staff at team meetings (see below).

WDTIP Team Meetings

Team leads will hold frequent (at least weekly) meetings to report
on team status, resolve issues, discuss schedule or other changes,
discuss information shared at WDTIP team meetings, etc.

Working Groups

Joint Application Design
(JAD) Sessions

The WDTIP Team will conduct JAD sessions with subject matter,
functional and technical expertsto gather and solicit information
surrounding design of the system. Using the high-level business
requirements (see JRP sessions, below), these sessions will be
conducted to jointly develop the detailed design of the system. In
addition, this group will be responsible for vaidating
implementation of business requirements through design and code
walkthroughs.
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Meetings Description

Joint RequirementsPlanning | The WDTIP Team will conduct JRP sessions with subject matter,
(JRP) Sessions functional and technical experts to gather and solicit information
surrounding business requirements. These sessions are conducted
with the intention of obtaining consensus of the high-level business
requirements and the priority of implementation. These sessions
will adso provide a medium to share the Project status with the
counties, Consortia and State agency representatives.
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